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CTC ACTION TAKEN

Request for Project Completion Extension for the project listed on Attachment I is approved to
the date specified for that project. Request for Project Completion Extension for the project on
Attachment I1 is approved to February 28, 2002.

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for the construction phase of ;

local grant projects are available for project completion for a period of 36 months from the award
of the contract.

The projects on the attached charts totaling $14,156,335 received an allocation for construction
during the 1997-98 fiscal year. To date, $5,662,435 of the $14,156,335 has been reimbursed to the
project sponsor for eligible expenses. The project sponsor is requesting an extension per
Resolution G-99-27. The responsible regional transportation planning agency concurs.

RECOMMENDATION

The Department recommends the Commission approve the time extensions for the period of project
completion for projects listed on Attachments I and II.

Attachment I reflects those projects for which the Department supports the agency’s request.
Attachment II reflects those projects for which the Department provides limited support.

SUMMARY

The Commission has allocated $14,156,335 for the projects listed on Attachments I and II. To date,
$5,662,435 has been reimbursed for eligible expenditures, leaving a balance of $8,493,900.
Attachments I and I describe the delays that have resulted in the extension requests.

Attachments
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